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RECEIVE

Re:

environmenial
Cleanup Office

March 10, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2011

Portland Harbor calculated whole body tissue values for smallmouth bass and carp used for the
Portland Harbor BHHRA were provided to EPA on February 1, 2011.

A request for an extension of the draft FS submittal date and Portland Harbor RI FS schedule
were provided to EPA on February 2, 2011.

The LWG’s proposed approach for revising the draft RI conceptual site model Section 10 was
provided to EPA on February 3, 2011.

A conference call to discuss EPA’s draft RI conceptual site model Section 10 directive was held
on February 4, 2011 with EPA.

The LWG’s understanding of the agreed upon path forward for the revision of the draft RI
conceptual site model Section 10 was provided to EPA on February 8, 2011.

The LWG’s response to EPA’s January 28, 2011 comments on the four FS check-in presentations
from the December 14, 2010 meeting were provided to EPA on February 16, 2011.

A technical focused MNR modeling presentation was held on February 23, 2011 with EPA, DEQ
and NOAA.

The Portland Harbor RI FS detailed project schedule was provided to EPA on February 25, 2011.

Deliverables Approved by EPA

None.
Deliverables Submitted to EPA ’ IliiElplAlsl'il
None.
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Comments/Documents Provided by EPA

February 11, 2011: EPA provided an email confirming the agreed upon path forward for the revision of
the conceptual site model in the revised RI report.

February 14, 2011: EPA provided an email confirmation of the clarifications on the agreed upon path
forward for the revision of the revised RI report conceptual site model Section 10 provided by Jim
McKenna on February 12, 2011.

February 25, 2011: EPA provided a letter in response to the LWG’s February 2, 2011 request for
extension of the draft FS submittal date and Portland Harbor RI FS schedule.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

The LWG submitted a request for extension for the draft FS submittal on February 2, 2011. Included in
that request were proposed submittal dates for the revised RI and risk assessment reports. On February
25,2011, EPA responded with a letter directing the LWG to provide the draft FS, the revised RI and risk
assessments, and several additional submittals substantially earlier than proposed by the LWG. The LWG
is reviewing EPA’s February 25 letter and preparing a response.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

‘Work covered by the ASOC that is potentially planned for March, April, May, and June 2011 includes the
following:

e March 2011: Submit FS Tools Check-In Materials for Surface Water/TZW Evaluation,
Mitigation, Dredging, Treatment, and Costing Tools to EPA
e April 2011: Revision to Final Stormwater Loading Calculations Methods Report

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RUFS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

BRSNS S O AT

Jennifer Woronets

- LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable’

Submittal
Deadline’

Status/ Comments

EPA Comments
Target Date

None.

Notes:

AQ11-02

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA Comments
Deadline” Target Date
Round 1
Compilation of Information for November 2007 | Submitted to EPA and DEQ
Sources Between RM 11 and 11/21/2007. Need written
11.6 East Bank of Portland response from DEQ and EPA
Harbor that upland sources are under
investigation consistent with the
Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005
Addendum 6: Sampling of with conditions on 12/6/2005; a
Benthic Invertebrate Tissue final QAPP addendum is
‘ required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG
Addendum 6: Sampling of submitted a response to EPA's
Benthic Invertebrate Tissue comments on the 11/23/2005
version of the QAPP addendum.
The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Drafi Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA
Pathway Assessment Sampling comments received 6/3/2005
and Analysis Plan
Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment Sampling addressed in GW Appendix to
and Analysis Plan - Response Draft RI Report.

to EPA Comments

AQ11-02
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Revised Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment Sampling addressed in GW Appendix to
and Analysis Plan (including Draft RI Report.
Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA
Shoreline Seeps at Human Use comments received 6/10/2005
Beaches
Revised Round 2 FSP for No longer needed | The only seep determined to
Sampling of Shoreline Seeps at pose a potentially complete
Human Use Beaches exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COIs and meet the
data quality requirements for
risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.
Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to
Attachment 2: Transition Zone provide final approval of this
Water FSP FSP. This revised FSP was
prepared and submitted after the
associated field work was
completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005:
Pathway Assessment SAP Conditional approval of
Attachment 3: Supplement to proposed changes to the QAPP
OAPP Addendum 3 addendum received from EPA
on 9/30/2005. EPA needs to
provide final approval of this
QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005.
AQ11-02 Page 6
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Water FSP Addendum 2

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 1 needs to provide final approval

Sampling Plans for of this FSP. Approval to conduct

ExxonMobil, Siltronic, Gasco, sampling was provided by EPA

and Arkema on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

needs to provide final approval
of this FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision Preliminary
Risk Evaluation Approach
™

1/7/2005

Submitted; EPA comments
received 3/4/2005. On
6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE. The
final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive ERA
Approach TM

6/27/2004

Submitted; EPA comments
received 10/1/2004

AQ11-02
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised
tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
| Determining Background for comments received 6/5/2006;
the Portland Harbor revised tech memo required.
Superfund Site j
Revised Approach to 7/20/2006 | The revised approach to
Determining Background for determining background for the
the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Downstream of Upstream and Downstream of
the ISA the ISA will be provided in the
Draft RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
AQI11-02 Page 8
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and comments received 3/10/2006
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received
9/15/2006, and a correction to
the xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009
Facilities for the Feasibility comments received 7/10/2009
Study Memorandum .
Early Preliminary Late March 2009 | Submitted 3/27/2009
Remediation Goals (PRGs)
Benthic Toxicity AOPCs September 2010 Submitted 9/07/2010
Check In Materials

General Field/Data/RI Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity

AQI11-02
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA
Characterization Summary and comments on Sections 1-9 and
Data Gaps Analysis Report Appendices A, B,C,D, F, and G
received 1/15/08; comments on
Section 10 received 3/20/08;
comments on Section 11
received 5/16/08; comments on
Appendix E received 8/8/08.
This document was never
intended to be revised or
approved by EPA; comments
will be addressed in the Draft RI
Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments
received 12/23/09.
EPA comments received
07/16/2010.
EPA benthic approach
comments received 09/27/2010.
Draft Baseline Human Late September 2009 | Submitted 9/23/2009 11/23/2009
Health Risk Assessment Preliminary EPA comments
Report received 12/23/09.
EPA comments received
07/16/2010.
Draft Remedial Investigation Late October 2009 | Submitted 10/27/2009 12/27/2009
Report EPA comments received
07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach
comments received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA
Materials comments received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA 6/30/2010
Calculation Methods 2010 | comments received 08/17/2010
AQ11-02 Page 10
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- Addendum to 3B Sediment
FSP

comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Final Stormwiiter Loading 1 Submitted 01/3172011: | 373172011 .
Calciilation Methods. .. . e S
SEDIMENT '
Round 3B Field Sampling . Submitted 5/472007; EPA
Plan: Sediment Sampling and comiments received 7/25/07.
" Benthiic Toxicity Testing | ‘Superseded by the 1. 1/5/2007
‘ "R3B’ Comprehenswe Seditnent
_ _ ' ’& Bloassay Testlng FSp.
- Upriver and Multnomah e Subrhitted 5/25/2007 EPA
. Channel Sedirient Evaluation | commerts received 1_0/ 1_ 1f/07
and Field Sampling Plan | Superseded by the 11/5/2007
. Technical Approach | R3B Comprehenswe Sednnent .
& Bloassay Testlng FSP.. |
“Draft Round 3B Surface.and f'j S Submltted 53512007, EPA '
- Core Sediment FSP* fits fecei ,
Prélimindry Technical 2007 _
* Meworandunt | R3B Comprehenswe Sedimeént
| & Bioassay Testmg FSP.
: Drcizﬁk‘oun&l 3B Erosion Core T Auigust 2007 ~Subm1t‘ted 8/29/07 EPA -
Sediment FSP Technical : 9omments ;e_:cgwed 10/ 1,_1/0'7. '
| Merioranduim - | Supérseded by the 1175/2007-
: * |'R3B Coriprelignsive Sediméfit
| & Bioassay Testirig FSP. ,
“Rourid 3B OAPP Addendim | November 2007 | Submitted 12/17/2007. Need |~
- 10 for Sédimeént Sampling L | EPA approval of this QAPP
: : .o Addendur. '
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
" Transport Model Development comments received 10/15/07.
- and Data Gaps Identzf cation LWG response to comments
" Report submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

AQI1-02 -
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ : Target Date

CULTURAL RESOURCES

Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report comments not time-
critical at this point
in the project

Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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